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U S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

US EPA RECORDS CENTER RE

o

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #28
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Charles Gebien, U S EPA Region V
John Maritote, U S EPA Region V
Janet Pope, U S EPA Region V
Debbie Keating, U S. EPA Region V, ESS
Karen Kirchner, U S EPA Region V, LCD
Kendall Moore, U S. EPA Region V, LCD
Susan Perdomo, U S EPA Region V, ORC
Gary Prichard, U S EPA Region V, ORC
John Steketee, U S EPA Region V, ORC
Carol Staniec, U S EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U S EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U S Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U S. EPA HQ
Jeff Kelley, US EPA
Maupin Natalie, IDEM
Enc Kaufman, Marion County Heaith Department
Jason Sewell, IDEM
Carol Ropski, U S EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildiife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapotis
Thomas Marks, U S EPA
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From: Verneta Simon & Anita L Boseman, On-Scene Coordinators
Date: 10/31/2011
Reporting Period: 10/24/2011 - 10/28/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On October 24, 2011, Midwest hauled off 1 load (6,200 gal) of olly water from cleaning the primary
separator pit to the United Waste Water Inc facility in Cincinnati, OH

o Midwest continued heat pressure washing sludge tanks in the solids bullding

o Midwest attempted to use a vac truck to assist with moving viscous sludge out of the east million
gallon bunker tank The attempt was unsuccessful. Midwest will try some larger fittings

o Midwest started removing acid waste from Tank 37 They are storing the removed acid i totes,
and they believe that they can find a recycler to take the waste

e TrnHydro requested visual inspection of Tanks 34 and 33 There was no visible product on the floor
or walls of the interior of either tank The condition was documented with two photos of the intenior

of the tank

On October 25, 2011, Midwest hauled off 1 load (6,200 gal) of ally water from cleaning the primary
separator pit to the United Waste Water inc facility in Cincinnati, OH

o Midwest hauled off (9) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in indianapolis,
IN
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o Midwest pumped siudge from the east million gallon bunker tank to the sohdification pits

o Midwest continued heat pressure washing sludge tanks in the solids building.

Personnel from Roger Ward Engineering were on site surveying for the final site stormwater plan

On October 26, 2011, Midwest hauled off 2 loads (12,400 gal) of olly water from cleaning the primary
separator pit to the United Waste Water Inc facility in Cincinnati, OH

Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapotis, IN

Midwest received (3) 50,000 pound loads of wood pulp solidification agent delivered from Appleton
Papers, Inc in Dayton, OH

Per Trihydro, It 1s anticipated that Focus Engineering will be on site beginning the week of
10/31/2011, to begin Tank 51 cleaning activities. The timeframe estimate for Tank 51 cleaning 1s
currently 5 weeks Midwest continued heat pressure washing sludge tanks in the solids building

Midwest finished heat pressure washing the two west sludge tanks in the solds building (TK-21 &
TK-24) There was no visible product on the floor or walls of the interior of either tank The
condition was documented with two photos of the interior of the tank

Midwest completed cleaning sludge tanks in the Solids Building

Midwest continued sludge solidifying activities in the solidification pits

Midwest continued cleaning activities in the south chamber of the primary separator pit

Trihydro discharged approximately 21,500 gal of treated water to Oil Creek.

On October 27, 2011, Midwest hauled off 1 load (6,200 gal) of olly water from tanks in the dehydration
building and the northeast area to the United Waste Water Inc facility in Cincinnati, OH.

Midwest hauled off (11) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN

Focus Engineering personne! were on site collecting a Tank 51 containment stormwater sample for
City of Indianapolis SDA renewal for discharge to the sanitary sewer

Midwest began cleaning activities in the elevated level of the solids building.

Midwest continued sludge solidifying activities in the solidification pits

Trihydro submitted the Bunker Tank Concrete Roof Removal JSAto U S EPA/START for review.
Bunker tank roof removal activities began with Midwest saw-cutting around and removing the metal
roof opening on the northwest side of the west million gallon bunker tank

Trihydro discharged approximately 27,725 gal of treated water to Oil Creek

On October 28, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from cleaning the primary
separator pit to to the United Waste Water Inc facility in Cincinnati, OH

Midwest received (1) 50,000 pound load of wood pulp solidification agent delivered from Appleton
Papers, In¢c 1in Dayton, OH

Midwest continued sludge solidifying activities in the solidification pits
Midwest continued cleaning activities in the elevated level of the solids building.

Midwest continued cleaning activities in the south chamber of the primary separator pit
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The wood pulp solidification material 1s a reclaimed/recycled product As of October 28, 2011,
approximately 5,400,000 pounds had been used to solidify waste sludge

2.1.3 Enforcement Activities, Identity of Potentially

Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium  Quantity Discharge Treatment Disposal
Oily Water Liquid 3,596,647 gallons X

Stormwater Liquid 424,956 gallons X

iTank 51 Containment [Liquid 346,320 gailons X

[Totes and Drums Liquid 3,885 gallons X

Solidified Sludge Sold 6,460 cyd X
Unsolidified Sludge |Liqud 200 cyd X

[Treated Stormwater Liquid 263,912 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

e Tank 51 cleaning activities
¢ Process pipeline cleaning activities.
e Increase the number of contractors on site to expedite site cleanup

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities

2.2.2 Issues
None

2.3 Logistics Section
Not applicable

2.4 Finance Section

2.4.1 Narrative
Not applicable

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable

2.6 Liaison Officer
Not applicable

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

file://C:\Documents and Settings\imaritot\Local Settings\Temp\notes§7944B\ESI-PRP pol... 11/7/2011


file://C:/Documents

Page 5 of 5

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapotis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

US EPA
START Contractor

5. Definition of Terms
ASAOC — Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services
IDEM - Indiana Department of Environmental Management
OSC - On-Scene Coordinator
POLREP - Pollution Report
PRP - Potentially Responsible Party
RCRA - Resource Conservation and Recovery Act
START - Superfund Technical Assessment and Response Team
U S EPA - United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/esi
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